

## 2022 Academic Technology Based Space Upgrades\*

Location	Project	Status
Fisher Commuter	Replace projector, touch panel and reprogram	Planned for winter break 2023
Fisher Heritage	Replace Podium, projectors, touch panel and reprogram	Planned for winter break 2023
Fisher Papitto	Replace Podium, projectors, touch panel and reprogram	Planned for winter break 2023
Fisher Room 1	Replace projector, touch panel and reprogram	Planned for winter break 2023
Janikies	Replace Podium, move AV to new podium, rewire, reprogram AV control system	Planned for winter break 2023
MRC4	Replace Podium, move AV from rack to podium, rewire, reprogram AV control system	Planned for winter break 2023
PA LH	Replace Podium and improve connectivity	Planned for winter break 2023
Radio Station Tower	Replace broadcasting gear	Planned for winter break 2023
UNI 242	Replace core AV control system and drop down screen	Planned for winter break 2023
UNI 243	Replace core AV control system and drop down screen	Planned for winter break 2023
UNI 244	Replace core AV control system and drop down screen	Planned for winter break 2023
UNI 245	Replace core AV control system and drop down screen	Planned for winter break 2023
UNI 246	Replace core AV control system	Planned for winter break 2023
UNI 247	Replace core AV control system and drop down screen	Planned for winter break 2023
UNI 250	Replace core AV control system and drop down screen	Planned for winter break 2023
UNI 251	Replace core AV control system and drop down screen	Planned for winter break 2023
UNI 267	Upgrade technology and replace podium	Planned for winter break 2023
UNI 268	Upgrade technology and replace podium	Planned for winter break 2023
UNI 269	Upgrade technology and replace podium	Planned for winter break 2023
IFC Chapel	Core infrastructure upgrade from analog to digital, replace projector	Planned for winter break 2023
Koffler	Replace video wall in common area	Planned for winter break 2023
Bello 214	Add video conferencing technologies	Planned for winter break 2023
AIC 119	Replace projectors	Planned for winter break 2023
AIC 212	Replace projectors	Planned for winter break 2023
AIC 222	Replace projectors	Planned for winter break 2023
AIC 223	Replace projectors	Planned for winter break 2023
Bello 103	Replace projector	Planned for winter break 2023
Fisher Room 2C	Replace projector, touch panel and reprogram	Planned for winter break 2023
Fisher Room 2 A/B	Replace projectors	Planned for winter break 2023
PA Debriefing room	Replace digital whiteboard with interactive touch display	Planned for fall 2022
PA Experiential Lab	Replace digital whiteboard with interactive touch display	Planned for fall 2022
PA LH	Replace digital whiteboard with interactive touch display	Planned for fall 2022
PA Physical Exam Lab	Replace digital whiteboard with interactive touch display	Planned for fall 2022
Student printing	Replace 3D printers	Planned for fall 2022
UNI 355	Replace projector with LFD, update AV control system, add VC bar	Planned for fall 2022
IFC Meeting Rooms	Install large wall mounted display, amplifier, wireless projection, speakers	Planned for fall 2022
AIC Study Rooms	Replace touch panels	Equipment on backorder until spring 2023
Bello 102	Replace Podium and improve connectivity	Equipment on backorder, planned for winter break
AIC 118	Replace projectors and replace existing digital whiteboard with Epson Bright link	Epson installed, projector on backorder
AIC 130	Replace existing credenza with AV designed unit	Completed
AIC 131	Replace existing credenza with AV designed unit	Completed
AIC 235	Replace existing credenza with AV designed unit	Completed
AIC 236	Replace existing credenza with AV designed unit	Completed
AIC 237 A/B	Replace touch panel	Completed
All classrooms	Replace cable rings used for connecting laptops, devices to room system	Completed
Computers	Replace (71) classroom instructor computers	Completed
Data Science Lab	Convert room 367 into a new Data Science Lab; add large wall displays with wireless projection	Completed
FMC	Replace projector and add large wall displays to improve student viewability	Completed
FMC	Replace computers	Completed
M42	Convert room into a Video Conferencing space	Completed
Testing Center	Convert M34 & M5 into new Testing Center	Completed
TV Studio	Replace field cameras	Completed
UNI 353/354	Combine classrooms to form one large teaching space with dual projectors	Completed
Wireless projection	Replace (88) wireless projection devices in various classrooms	Completed
Data Science Lab	Replace (5) high-end workstations	Completed
Radio Station	Upgrade Radio Station core equipment	Completed
Radio Station	Replace POD Casting furniture	Completed
TV Studio	Upgrade TV Studio Control room technology	Completed
Bristol House	Add tech to new Living, Learning Community area	Completed

\*Project start & completion dates are determinate upon vendors, construction schedules, & supply/availability of required equipment